
Monday 02/24 2014 
3rd Scheduling Meeting 

 
_______________ 

Minutes 
_______________ 

 
 
Present : Mei Bai, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Yousef Makdisi, Phil Pile, 
Paul Sampson, Christoph Montag, Joe Tuozzolo, Haixin Huang. 
 
 
Brief overview of the coming week :  
 
1. Weighted orbit correction, Tuesday, after 9:20 AM, the first store, 1 hour from 
filling machine (full) to dump (Chuyu, Angelika). 
2. Orbit bump test, Wednesday, after pedestal run, 1 bunch in the machine, 30 mins 
(Simon, Al) 
3. Store to store tune scan (CM), behind physics stores. 
 
Other than that, it will be all physics. 

 Excerpts from the discussion : 
 

Klaus: PHENIX is inspecting the coolant leaking from 2:00PM, the coolant is leaking at a rate of 1 
gallon/day, cost of coolant is one thing, the detector may get damage from too low coolant, a later 
request for access will be presented later. 
 
Bill: Access should be scheduled. At 9:00 o’clock meeting, the leaking problem of PHENIX doesn’t 
sound like an emergency.  
 
Christoph: Klaus called me on the coolant leaking and it sounds like emergency, so a 1 hour access was 
arranged without informing everyone involved. No other activities are scheduled in parallel. 
 
 
 
 

 

 

 

 

 

 

 

 



 

 

 

 

 


