
Monday 03/23/2015 

Scheduling Meeting 

 
_______________ 

Minutes 
_______________ 

 

 

    No major issues: 

1. Just before this meeting Chuyu et al., completed the delayed Blue aperture scan at IP2 after the 

pump move. All is well. The Yellow beam scan will have to wait as this requires D0 magnet 

polarity swap. Chuyu and I will contact the power supply folks to see what is the minimum time 

needed. 

2. APEX this Wednesday 8 am till 11 pm and 1 hour to revert to physics. 

3. PHENIX will require a 1/2 hr access between stores when the time allows. 

4. Discussed the prosed STAR 2-week extension. This will be the domain of the Machine / 

Detectors meeting tomorrow with both STAR and PHENIX presenting their views and 

hopefully B. Mueller online through Blue Jean. Phil has sent an email to that end. 

 

 

 

 

 


