
Monday 04/29/2016 
Scheduling Meeting 

 
_______________ 

Minutes 
_______________ 

 
 
*  The maintenance period to allow for the repair of the Blue Ring Magnet diode issue will continue 

through this week. 
*  2:00 and 4:00 at RHIC will have limited to no access during the week.  
 Access requests for these areas should go to Paul Sampson. 
*  Depending on the progress with the diode repair and subsequent cool down, the RHIC tunnel may 

get swept and placed on CONTROLLED access mode as early as Friday evening April 1st. Once 
the tunnel is swept only CONTROLLED access expected prior to the resumption of beam 
operations. 

*  The STAR and PHENIX IR's will remain on RESTRICTED access until shortly before beam 
operations resume, at which time they will be swept and put into CONTROLLED access mode. 
This is unlikely to occur before Monday April 4th, but if things proceed better than planned they 
should be ready for this Sunday evening, April 3rd. 

  * AGS operations will occur Monday, Tuesday, and Wednesday, at which point the AGS will not 
operate until needed up for injection into RHIC. 

  *  Booster maintenance is scheduled for this Wednesday (March 30th) from 6 am to 8 am. 
  *  At this point, there will be neither Schedule Access nor APEX on Wednesday April 6th. If 

possible we will be running the physics program. 
 
 
 
 
 


