
Time Meeting 

February 26, 2013 

 

Agenda 

 

• Safety  

• Schedule 

• Machine and system reports 
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Safety and training 

• Ray Karol      

 

    

 

02/26/2013 Time Meeting, Run 13 2 

130226_Safety_Karol.pdf


Schedule 
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• NSRL Run 13A schedule is  
        published 
• BLIP  Run continues 
• RHIC Run started 
     - RHIC: ramp development, 
             store setup continues 
 - STAR: waiting for collisions 
 - PHENIX: waiting for collisions 
 - AGS: beam setup continues 

 
 February 26:  First collisions at RHIC 
• March 8:        RHIC physics starts 
• March 18:      NSRL run will start 

../../../C-AD Operations Schedules/Run13_schedule_130204.pdf


Machine and system 

reports 

 

• RHIC  pp Run13  Vahid Ranjbar 

• STAR    Bill Christie  

• PHENIX   Hubert van Hecke 

• BLIP    Leonard Mausner 

• NSRL    Adam Rusek 

• AGS    Haixin Huang 

• Maintenance   Paul Sampson 
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130226_RHIC_Ranjbar.pdf
130226_RHIC_Ranjbar.pdf
130226_RHIC_Ranjbar.pdf
130226_RHIC_Ranjbar.pdf
130226_Phenix_VanHecke.pdf
130226_NSRL_Rusek.pdf
130226_AGS_Huang.pdf
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Next Time Meeting 

 

 

• Next Time Meeting: Tuesday, March 5 

        1:30PM, Snyder 

                 


