
Accelerator Support 

and Maintenance 

Run 13 



Tomorrow: Maintenance Day. 
 RHIC store until 0700hrs then 

Maintenance. 

 If ramp before 0600hrs, start ACS tests 

and open Exps and IR10 early. 

 e-lens work 0730-1600hrs. 

 AGS 0700-1500hrs Restricted 

Access for D5 IPM installation and 

other work. 

 No Booster Access, early start for 

NSRL. 



Schedule: 
 0700hrs 

 AGS access begins. 

 LINAC maintenance begins. 

 1000hrs: 

 Booster turn on for NSRL.  

 Restore LINAC/BLIP to operation 

 1400hrs: 

 Begin to sweep areas in RHIC were work is 

completed. 

 1600hrs: 

 Complete RHIC tunnel sweeps, begin magnet 

recovery. 

 Restore AGS to operation. 

 1800hrs: 

 Restore RHIC Physics. 



Scheduling Meeting: 

 Details to be discussed here at 

1500hrs. 

 Those planning work send a 

representative. 




