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• First P.S. test ramps Sunday night, 2/9

• Ramping with beam to 100 GeV/n since last night,

2/10

• Got a few 3x3 ramps to flattop in the morning

• Total intensity still limited to six bunches due to 56 MHz

RF cavity cooling. Limit hopefully to be lifted later to-

day

• Switched to low energy (7.3 GeV) setup at 11:30 today

• Expect collisions overnight, and Physics tomorrow



• Once DX training quench so far. Expect to need about

5 more quenches; DX training only if followed by an

access

• Scheduled 4 h access for PHENIX on Wednesday, 2/19.

SIEMENS brushes inspection, possibly other necessary

accesses as well

• Maintenance day to coincide with end of low energy

run


