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Status 
 Siemens: use maintenance day to diagnose. No definite date for the 

expert to come yet.  
 AGS pp setup behind RHIC store: postpone by one week to April 7. 

Waiting for longer RHIC store time, and cold snake won’t be ready 
before then. 

 The AGS Au transfer efficiency is greatly improved this run 
(Reduced early losses and baby bunch intensity). Last Friday, the 
RHIC store bunch intensity reached the target value of 1.4*109 for a 
few stores (AGS: 1.8-1.9*109; RHIC injection: 1.6-1.7*109). 

 NRO and NSRL runs start today. They will run till middle of May. 
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