

Startup Issues:

- AGS:
 - A20 Cold snake testing in progress, should be ok
 - Aggressive end of shutdown schedule, no show stoppers to date
- RHIC:
 - 9 MHz RF system problems still at issue
 - Yellow 9 o'clock snake testing in progress, should be ok
 - PHENIX IR bake
 - Very aggressive stochastic cooling system installation schedule
 - Many vacuum bakes still pending