


BLIP Status as at 9 June 2015

- **Safety** – none
- **Production**
 - Sr-82 processing last week went well
 - Rest of season will be 2 week cycle.
 - Maintenance this Wednesday
- **Research/Other**
 - Be-7 processing delayed.
 - Outcome of Review of Sc target Failure – new thermal analysis model.
 - Safety submission for Platinum irradiation delayed – thermal analysis to be redone with new model.

Comparison of Integrated Current for 2011-2015



Average daily current for 2015 during beam on time

