

# Open Jobs

Week of:  
Monday, June 01, 2015

| Line | Days  | Job Code | Phase         | Serial Number | Group           | Description                         | Issue Date | Originator |
|------|-------|----------|---------------|---------------|-----------------|-------------------------------------|------------|------------|
| 10   | M     | FES      | Construction  | 1630          | Carpenter       | Install ceiling tiles 1002-D        | 5/15/2015  | Pendzick   |
| 11   | TF    | FES      | Construction  | 584           | Carpenter       | Insulate pump house                 | 5/22/2015  | Pendzick   |
| 12   |       | STAR     | Construction  | 8765          | Carpenter       | Secure machine shop equipment       | 5/29/2015  | Pendzick   |
| 23   | M TF  | FES      | Construction  | 582           | Survey          | Survey 911 utilities                | 5/22/2015  | Pendzick   |
| 24   | W     | LERC     | Construction  | 583           | Survey          | Survey @ 2 for ports                | 5/22/2015  | Pendzick   |
| 25   |       | CEC      | Construction  | 1724          | Survey          | Layout beamline                     | 2/27/2015  | Folz       |
| 26   |       | RHIC     | Construction  | 8053          | Survey          | Survey elevations 1010 & 1012       | 5/30/2014  | Pendzick   |
| 27   | MTW   | ATF      | Construction  | 669           | Survey          | Monuments and layout beamline       | 5/29/2015  | Folz       |
| 30   | TWTF  | NSLS     | Construction  | 1             | Survey          | NSLS-II Survey                      | 2/6/2009   | Pendzick   |
| 39   | MTWTF | FES      | Maintenance   | 4942          | Electrician     | PMs Gen's 1002, 1004, 1010 & 1012   | 5/28/2004  | Pendzick   |
| 40   |       | CAD      | Miscellaneous | 3434          | Electrician     | Misc. AGS/RHIC tier 7               | 8/1/2003   | Pendzick   |
| 42   | MTWTF | AGS      | Construction  | 302           | Electrician     | 922 - tech lighting                 | 4/17/2015  | Pendzick   |
| 44   | TWTF  | AGS      | Construction  | 1007          | Electrician     | 911 Mono tray in RF labs            | 5/29/2015  | Pendzick   |
| 45   | W     | ECX      | Construction  | 5             | Electrician     | 912 restore power to Q30 panel      | 5/22/2015  | Phillips   |
| 47   |       | AGS      | Construction  | 617           | Electrician     | 820 Maint. In machine shop          | 2/13/2015  | Pendzick   |
| 50   | MTWTF | AGS      | Construction  | 621           | Electrician     | 922 replace MDS-1, MDS-2            | 1/9/2015   | Pendzick   |
| 51   | MT TF | AGS      | Construction  | 322           | Electrician     | 967 restore AC unit power           | 5/8/2015   | Pendzick   |
| 54   | T TF  | STAR     | Construction  | 309           | Electrician     | Power for machine area              | 4/10/2015  | Pendzick   |
| 56   | F     | AGS      | Maintenance   | 1748          | Electrician     | Fuse inventory 930 / 957            | 3/27/2015  | Pendzick   |
| 59   | WTF   | ATF      | Construction  | 1778          | Rigging         | West wall of LINAC                  | 5/15/2015  | Folz       |
| 60   | M W   | NSRL     | Construction  | 585           | Rigging         | Deliver D6 vacuum chamber           | 5/29/2015  | Pearson    |
| 62   | MTW   | ATF      | Construction  | 666           | Rigging         | XPRT SDL blocks to 912              | 5/22/2015  | Folz       |
| 63   | F     | AGS      | Construction  | 587           | Rigging         | Pick up bearings at shop            | 5/29/2015  | Pendzick   |
| 64   |       | AGS      | Maintenance   | 569           | Rigging         | Clean up water group motors         | 3/20/2015  | Pendzick   |
| 65   | F     | ATF      | Construction  | 644           | Rigging         | pick up from 729                    | 4/10/2015  | Folz       |
| 66   | T     | ATF      | Construction  | 673           | Rigging         | Place electronics racks             | 5/29/2015  | Folz       |
| 67   | F     | SPHX     | Construction  | 1775          | Rigging         | Move shed and steel                 | 5/15/2015  | Phillips   |
| 68   | M     | AGS      | Construction  | 8919          | Rigging         | Assist AGS                          | 12/6/2013  | Pendzick   |
| 69   | M     | ATF      | Construction  | 671           | Rigging         | Equipment from 902 annex            | 5/29/2015  | Folz       |
| 70   | TF    | ATF      | Construction  | 672           | Rigging         | Assist with clean room removal      | 5/29/2015  | Folz       |
| 71   | T     | AGS      | Dismantle     | 9826          | Rigging         | Weight and survey IM's              | 5/29/2015  | Pendzick   |
| 72   |       | AGS      | Dismantle     | 9827          | Rigging         | Relocate 919 Haz trailers to 960    | 5/29/2015  | Pendzick   |
| 73   | T     | FES      | Construction  | 589           | Rigging         | Pull A3 roof                        | 5/29/2015  | Pendzick   |
| 75   | TWTF  | FES      | Construction  | 8152014       | Rigging         | PM's cranes and generators          | 8/15/2014  | Pendzick   |
| 87   | MT    | CEC      | Construction  | 668           | Mechanical Tech | Assemble 704 coax                   | 5/22/2015  | Folz       |
| 88   |       | FES      | Dismantle     | 150327        | Mechanical Tech | Remove cables and gas lines         | 3/27/2015  | Pendzick   |
| 89   | WT    | NSRL     | Construction  | 7347          | Mechanical Tech | Septum Mods                         | 10/17/2014 | Pearson    |
| 90   | TWTF  | ATF      | Dismantle     | 742           | Mechanical Tech | Disassemble SDL                     | 4/10/2015  | Folz       |
| 91   | F     | AGS      | Construction  | 576           | Mechanical Tech | Modify sextupole transistor bracket | 5/22/2015  | Pendzick   |

| Line | Days     | Job Code | Phase        | Serial Number | Group               | Description                                     | Issue Date | Originator |
|------|----------|----------|--------------|---------------|---------------------|---|------------|------------|
| 92   | M        |          |              |               |                     |   |            |            |
| 93   | MTWTF    | BLIP     | Construction | 1737          | Mechanical Tech     | Assemble magnets                                | 3/13/2015  | Pontieri   |
| 94   |          | eRHIC    | Construction | 326           | Mechanical Tech     | Assemble test magnet                            | 2/13/2015  | Phillips   |
| 96   | MT       | FES      | Dismantle    | 1600          | Mechanical Tech     | NSLS disassembly                                | 2/27/2015  | Pendzick   |
| 100  |          | OPIS     | Construction | 750           | Electronic Service  | Implement controls for new turbo                | 4/24/2015  | Rosas      |
| 104  |          | RHIC     | Construction | 573           | Electronic Services | HJET PLC and Controls interfacing (Maint. day)  | 4/10/2015  | Rosas      |
| 105  | OT       | AGS      | Construction | 624           | Electronic Service  | FPGA S-50 controller (shift work)               | 2/27/2015  | Pendzick   |
| 107  |          | BLIP     | Construction | 1755          | Electronic Services | Set up hardware and software for TPL automation | 4/10/2015  | Rosas      |
| 108  | M     OT | AGS      | Construction | 4617          | Electronic Service  | Assist RF (Rich shift work & OT)                | 3/21/2008  | Zaltsman   |
| 109  | MT       | SPHX     | Construction | 588           | Electronic Services | Clean up test dock and power supply system      | 5/29/2015  | Phillips   |
| 110  | WTF      | ECX      | Construction | 1763          | Electronic Service  | ERL magnet and power supply testing             | 5/1/2015   | Phillips   |
| 111  |          | ECX      | Construction | 731           | Electronic Service  | Heat run  | 3/13/2015  | Phillips   |
| 115  |          | ELNS     | Maintenance  | 1590          | Electronic Service  | E-lens documentation                            | 1/23/2015  | Rosas      |
| 116  |          | FES      | Construction | 627           | Electronic Service  | Strip A2 PLC                                    | 2/27/2015  | Pendzick   |
| 126  | MTWTF    | FES      | Maintenance  | 523           | Water Systems       | WATCH   | 5/18/2007  | Scaduto    |
| 134  |          |          |              |               |                     |   | 4/24/2015  |            |
| 135  | MTWTF    | AGS      | Maintenance  | 150519        | Water Systems       | Summer PLC's                                    | 5/22/2015  | Pendzick   |
| 136  |          | RHIC     | Maintenance  | 150510        | Water Systems       | Kicker cable run @ 1010                         | 5/8/2015   | Pendzick   |
| 137  | MTWTF    | AGS      | Maintenance  | 150504        | Water Systems       | Watch training                                  | 5/1/2015   | Pendzick   |
| 138  | TF       | CEC      | Construction | 670           | Water Systems       | Hook up 704MHz amp water                        | 5/29/2015  | Folz       |
| 140  | MTWTF    | AGS      | Maintenance  | 150602        | Water Systems       | Portable pump rebuilds                          | 5/29/2015  | Pendzick   |
| 141  |          | EBIS     | Maintenance  | 150201        | Water Systems       | EBIS emergency water                            | 2/6/2015   | Scaduto    |
| 142  |          | AGS      | Maintenance  | 150506        | Water Systems       | LINAC tower chem. Repair                        | 5/8/2015   | Pendzick   |
| 143  |          | AGS      | Maintenance  | 150311        | Water Systems       | Fuse inventory                                  | 3/27/2015  | Scaduto    |
| 144  |          | AGS      | Maintenance  | 150404        | Water Systems       | RF System Manifolds 925                         | 4/17/2015  | Scaduto    |
| 145  | MTW      | AGS      | Maintenance  | 150601        | Water Systems       | Sand filter repairs                             | 5/29/2015  | Pendzick   |
| 146  |          | AGS      | Maintenance  | 150503        | Water Systems       | Motor Inventory                                 | 4/24/2015  | Pendzick   |
| 147  | MTWTF    | AGS      | Maintenance  | 1505023       | Water Systems       | RFPA pump repair                                | 5/1/2015   | Pendzick   |