

12:00 o'clock

PHOBOS

10:00 o'clock

BRAHMS & PP2PP (\bar{p})

2:00 o'clock

RHIC - FY2001

*Cryo operations cooldown, tests, shutdown - 7 weeks
100 GeV/n Au-Au - 5 weeks data/ 9 weeks development*

4:00 o'clock

PHENIX (\bar{p})

8:00 o'clock

STAR (\bar{p})

6:00 o'clock

U-line

BAF (NASA)

μ g-2

HEP/NP

LINAC

BOOSTER

AGS

TANDEM

