


# C-A Operations FY17

May 8, 2017



To allow for timely LINAC repair, plan is to switch fro pp running to AuAu running on May 30<sup>th</sup>, and then come back to pp running on June 21<sup>st</sup>.