

# AGS SCHEDULE AS RUN

- ▬ RUNNING
- ▨ PARASITIC RUNNING
- ▧ SUBJECT TO APC APPROVAL
- ▩ FACILITY COMMISSIONING

BY: L. RATNER  
DATE: 9-24-92

FY1992

AGS MODE				S	• (1)	HI(SI)	• HI(AU)	•	SEB (2)	S										
BEAM	EXP. NO.	EXPERIMENTER	HRS.	OCT./DEC.		JAN./FEB.		MARCH		APRIL		MAY		JUNE		JULY		AUG./SEPT.		
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
A1	TEST BEAM	VARIOUS																		
A2	TEST BEAM	VARIOUS																		
A3	TEST BEAM	VARIOUS																		
A3	NASA	NASA	29																	
A3	878	CRAWFORD	407																	
A3	852	CHUNG/DZIERBA	335																	
A3	882	PRICE	21																	
A3	863	OTTERLUND	27																	
A3	868	WADDINGTON	27																	
A3	875	JAIN	27																	
A3	883	HEINRICH	27																	
A3			10																	
A	844	CUMMING	32																	
A	884	PERERA	13																	
A	862	HILL	35																	
B1	862	HILL	38																	
B1	TEST BEAM	VARIOUS																		
B1	869	WADDINGTON	41																	
B1	859	REMSBERG/ZAJC	1844																	
B1	866	CHASMAN/STEADMAN	118																	
B2	881	LINDENBAUM	821																	
B5	871	MOLZON/RITCHIE/WOJCICKI	787																	
B5	888	COUSINS/SCHWARTZ	401																	
B5			400																	
C1	850	CARROLL/HEPPELMAN	888																	
C2	787	LITTENBERG/SMITH/BRYMAN	6381																	
C5	814	BRAUN-MUNZINGER	5825																	
C5	877	BRAUN-MUNZINGER	144																	
C5	TEST BEAM	WOODY																		
C6	781	MAY/DEUTSCH	1187																	
C6	874	PETERSON/HUNGERFORD/CHRIEN	383																	
C6	ETA TEST	NEFKENS	30																	
C6			600																	
D6	813	BARNES/FRANKLIN	1429																	
D6	886	IMAI/PILE	283																	
D6	ATP	ZUCKER	4.5																	
D6			1000																	
D6			100																	
D6			8																	

**AGS MODES**

SEB = SLOWLY EXTRACTED BEAM	HI = IONS AT 14.5 GeV/c
FEB = FAST EXTRACTED BEAM	S = SHUTDOWN
SBE = SINGLE BUNCH EXTRACTION	• = STARTUP
P.P. = POLARIZED PROTONS	

(1) AGS AND BOOSTER COMMISSIONING

(2) AGS AND BOOSTER COMMISSIONING CONTINUED THROUGHOUT THE SEB RUN WITH SOME INTERRUPTION TO THE PROGRAM